

All dates are tentative

### RTP 2050 - Preliminary Schedule

Tasks	Calendar Year	State Fiscal Year	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan		
			2023												2024												2025
			2023						2024												2025						
<b>Phase I Public Outreach</b>																											
Scenario Planning consultant-led effort, including TAC workshops and public meetings																											
<b>Update Demographic Projections<sup>1</sup></b>																											
Vet through TAC; seek concurrence																											
<b>Plan Development</b>																											
Prepare Outline																											
I. Introduction																											
II. Five Critical Transportation Issues in South Jersey																											
III. Existing Conditions and Trends																											
IV. Future Scenarios																											
V. Vision, Goals and Strategies																											
VI. Funded Projects and Critical Needs																											
VII. Financial Plan																											
VIII. System Performance Report																											
IX. Consultation, Coordination, and Public Involvement																											
X. Conclusion																											
Executive Summary																											
Release Draft document, to TAC initially																											
<b>Transportation Conformity<sup>1</sup></b>																											
Development																											
Release Draft document																											
<b>Congestion Management Plan Activity Report</b>																											
Development																											
Release Draft document																											
<b>Phase II Public Outreach</b>																											
Public Comment Period, including Public Meetings																											
Compile and address comments																											
Seek TAC and Policy Board approvals; RTP adoption																											

T SJTPO Technical Advisory Committee Workshop

P Public Meeting

◆ Stand-alone document; report

<sup>1</sup> Entails Technical Study--involving outside consultant