
Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Last updated: 9/30/2021

Action #: 1 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 1/3/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 1/6/2020 (eSTIP approval by FTA)

Request Made By: Cape May County Fare Free Transportation

DB #
S2002

Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Minor Amendment

Action #: 2 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: 2/11/2020 (eSTIP approval by FTA)

Request Made By: Delaware River Bridge Authority

DB # S2001 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Minor Amendment

Action #: 3 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (eSTIP approval by FHWA)

Request Made By: City of Vineland

DB # S1407 Project Name:

Project Phase: (CON) Construction

Action Taken: Minor Amendment

This project was originally programmed in FY 2019, but was not authorized. As such, the project is a new project in the FY 2020-2023 STIP. 

The construction phase for the project will be added in FY 2021 with $1.869 million of STBGP-B5K200K funding.

SJTPO Policy Board approved the action through Resolution 1911-31.

Under the provisions of federal law and regulation, the approved TIP can be modified or amended in order to add new projects, delete projects,

advance projects into the first year, and accommodate cost and phase of work changes or major scope changes to a project. This table lists all of

the changes that have been made to the TIP as a result of the TIP Amendment and Modification process.

Cape May County Fare Free Transportation - Bus Facilities Infrastructure 

Improvement Project

CMCFFT has requested the inclusion of this new project in the TIP in FY 2020 with Section 5339 funds. $1.2 million of FTA funds allocated to Cape 

May County, with a $1.5 million match from Cape May County. The project will consist of building an operations building to consolidate 

management and operations to realize efficiencies and improve service related to the CMCFFT operations.

SJTPO Policy Board approved the action through Resolution 1911-30.

DRBA - Cape May-Lewes Ferry Engines

DRBA has requested the inclusion of this new project in the TIP in FY 2020 with Section 5307 funds. The total project cost is $17.5 million with $6.0 

million of FTA funds allocated to DRBA. The balance will be the responsibility of DRBA. The project is for the purchase of two engines.

SJTPO Policy Board approved the action through Resolution 1911-30.

Landis Avenue, Phase V, Mill Road to Orchard Road (CR 628)
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 4 SJTPO Action Taken On: 11/25/2019 (SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (eSTIP approval by FHWA)

Request Made By: City of Vineland

DB # S1901 Project Name:

Project Phase: DES/CON

Action Taken: Administrative Modification

Action #: 5 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (eSTIP approval by NJDOT)

Request Made By: City of Vineland

DB # S1714 Project Name:

Project Phase: (DES) Design

Action Taken: Administrative Modification

Action #: 6 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (e-STIP approval by FTA)

Request Made By: City of Vineland

DB # S1713 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 7 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (e-STIP approval by FTA)

Request Made By: City of Vineland

DB # S1902 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Landis Avenue, Phase 0, Main Road to Myrtle Street

The City of Vineland requested several modifications as a result of their FY 2019 project not being authorized. 

The design phase will be deleted as the City will use their own funds to pay for design and hire a consultant. The construction phase for the project 

will be advanced from FY 2021 to FY 2020 with $1.500 million of STBGP-B5K200K funding.

SJTPO Policy Board approved the action through Resolution 1911-32.

Mill Road, Landis Avenue to CR 540 (Almond Road)

The City of Vineland requested several modifications as a result of their FY 2019 project not being authorized. 

The design phase for the project will be advanced from FY 2021 to FY 2020 with $0.100 million of STBGP-B5K200K funding.

SJTPO Policy Board approved the action through Resolution 1911-32.

Landis Avenue, Phase VI, Mill Road to Rt 55

The City of Vineland requested several modifications as a result of their FY 2019 project not being authorized. 

The construction phase for the project will be delayed from FY 2020 to FY 2022 with $1.295 million of STBGP-B5K200K funding. 

SJTPO Policy Board approved the action through Resolution 1911-32.

Park Avenue/Quigley Avenue (CR 540)

The City of Vineland requested several modifications as a result of their FY 2019 project not being authorized. 

The construction phase for the project will be delayed from FY 2022 to FY 2024 with $2.200 million of STBGP-B5K200K funding.

SJTPO Policy Board approved the action through Resolution 1911-32. 
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 8 SJTPO Action Taken On: 11/25/2019 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 2/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 2/28/2020 (e-STIP approval by FTA)

Request Made By: City of Vineland

DB # S1716 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 9 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 12/17/2019 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 12/17/2019 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 10 SJTPO Action Taken On:

NJDOT Action Taken On: 1/8/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 1/31/2020 (e-STIP approval by FHWA)

Request Made By: NJDOT

DB # 99327A Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 11 SJTPO Action Taken On:

NJDOT Action Taken On: 1/8/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 1/31/2020 (e-STIP approval by FHWA)

Request Made By: NJDOT

DB # 03304 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

NJDOT approved an Informational TIP Modification for this project. 

$0.291 million of STBGP-FLEX for EC in FFY 2020 is switched to the funding source of STBGP-B5K200K. Therefore, in FY 2020 funding consists of 

$4.000 million of NHPP, $0.709 million of STBGP-FLEX, and $0.291 million of STBGP-B5K200K. The switch of funding will be used to authorize the 

project: Route 9, Rio Grande Ave (CR 634) to Egert Road.

Resurfacing, Federal

NJDOT approved an Informational TIP Modification for this project. 

$2.521 million of STBGP-FLEX for ERC in FFY 2020 was added for this project. The additional funding will be used for design for Route 9, Wrights 

Lane to Harbor Road (DBNUM 15400).

Bridge Deck/Superstructure Replacement Program

NJDOT approved an Informational TIP Modification for this project. 

$1.813 million of STBGP-B5K200K for ERC in FFY 2020 was added for this project. The additional funding will be used for design for County Route 

555 (Main Road), Bridge over Route 55 (DBNUM 17305).

Park Avenue NW Boulevard to West Avenue

The City of Vineland requested several modifications as a result of their FY 2019 project not being authorized. 

The construction phase for the project will be delayed from FY 2023 to FY 2025 with $2.065 million of STBGP-B5K200K funding. 

SJTPO Policy Board approved the action through Resolution 1911-32. 

Pavement Preservation
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 12 SJTPO Action Taken On: 1/27/2020 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 1/28/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 1/31/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 11337 Project Name:

Project Phase: (CON) Construction

Action Taken: Minor Amendment

Action #: 13 SJTPO Action Taken On: 2/14/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T08 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 14 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/4/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/11/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 99327A Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 15 SJTPO Action Taken On: 3/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T39 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Resurfacing, Federal

NJDOT has requested a TIP Amendment to add this project into the new FY 2020-2029 STIP. The project was programmed for CON in FY 2019, and 

was submitted for authorization in September of 2019, but there were not enough funds to fund this project in FY 2019. Therefore, the project has 

to be added back into the STIP in FY 2020.

The construction phase for the Route 30, Elwood Rd/Weymouth Rd (CR 623) to Haddon Ave project will be added in FY 2020 with $32.758 million 

of NHPP funding.

SJTPO Policy Board approved the action through Resolution 2001-04.

Bus Support Facilities and Equipment

NJ TRANSIT has requested a TIP Administrative Modification to move all prior year funding into FY 2020 funding year. This administrative 

modification moves $2.000 million of Section 5337 funds from FY 2017 to FY 2020. As per FTA's request, funds must be shown in the fiscal year the 

grant application is being submitted. 

Route 30, Elwood Rd/Weymouth Rd (CR 623) to Haddon Ave.

A project (Route 30, CR 542 (Sea Grove Avenue/Central Avenue) to Weymouth Road (CR 640)) has come in for authorization for DES using 

resurfacing, federal line-item. This project is eligible for STBGP- B5K200K funding, therefore a TIP MOD is needed to add this fund type to the 

Resurfacing, Federal Line Item.

Preventative Maintenance-Rail

NJ TRANSIT requested Administrative Modification to move prior year funds to FY 2020 funding year. Per FTA's request, funds must be shown in the 

fiscal year that the grant application is submitted. Funds will support Preventative Maintenance Rail activities.
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 16 SJTPO Action Taken On: 3/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T53E Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 17 SJTPO Action Taken On: 3/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T111 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 18 SJTPO Action Taken On: 3/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FHWA)

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 19 SJTPO Action Taken On: 3/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/31/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/31/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

NJ TRANSIT requested Administrative Modification to move prior year funds to FY 2020 funding year. Per FTA's request, funds must be shown in the 

fiscal year that the grant application is submitted. Funds will support Bus Acquisition Program.

Rail Rolling Stock Procurement

NJ TRANSIT requested Administrative Modification to move prior year funds to FY 2020 funding year. Per FTA's request, funds must be shown in the 

fiscal year that the grant application is submitted. 

Transit Enhancements/Transportation Alternative Program

NJ TRANSIT requested Administrative Modification to move prior year funds to FY 2020 funding year. Per FTA's request, funds must be shown in the 

fiscal year that the grant application is submitted. Funds will support the TAP and ATI projects.

Locomotive Overall

NJ TRANSIT requested Administrative Modification to move prior year funds to FY 2020 funding year. Per FTA's request, funds must be shown in the 

fiscal year that the grant application is submitted. Funds will support Locomotive Overhaul activities.

Bus Acquisition Program
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 20 SJTPO Action Taken On: 3/23/2020 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 4/3/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 4/8/2020 (eSTIP approval by FHWA)

Request Made By: Atlantic City

DB # S1914 Project Name:

Project Phase: (DES) Design

Action Taken: Minor Amendment

Action #: 21 SJTPO Action Taken On: 3/23/2020 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 4/3/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 4/8/2020 (eSTIP approval by FHWA)

Request Made By: Atlantic City

DB # S1915 Project Name:

Project Phase: (DES) Design

Action Taken: Minor Amendment

Action #: 22 SJTPO Action Taken On: 3/23/2020 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: 4/3/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 4/8/2020 (eSTIP approval by FHWA)

Request Made By: Atlantic City

DB # S1916 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Atlantic Avenue, Albany to Morris Avenues

Atlantic City requested several amendments/modifications as a result of the Atlantic Avenue Road Safety Assessment findings and 

recommendations. As a result, Atlantic City has modified the project limits and schedule for their Atlantic Avenue projects.

This project (Atlantic Avenue, Albany to Morris Avenues) will be deleted from the STIP. The design of the Atlantic Avenue corridor is going to be 

completed using TTF funding instead of STBGP-AC funds. Funding will be re-programmed to Atlantic Avenue, Tennessee to Maine Avenues (DBNUM 

S1916) in FY 2021. 

SJTPO Policy Board approved the action through Resolution 2003-08.

Atlantic Avenue, Tennessee to Maine Avenues

Atlantic City requested several amendments/modifications as a result of the Atlantic Avenue Road Safety Assessment findings and 

recommendations. As a result, Atlantic City has modified the project limits and schedule for their Atlantic Avenue projects. Funding from the 

Atlantic Avenue, Albany to Morris Avenues design project in FFY 2021 is being re-programmed for construction to this project. SJTPO Policy Board 

approved the action through Resolution 2003-08.

Atlantic Avenue, Rhode Island to Maine Avenues

Atlantic City requested several amendments/modifications as a result of the Atlantic Avenue Road Safety Assessment findings and 

recommendations. As a result, Atlantic City has modified the project limits and schedule for their Atlantic Avenue projects.

This project (Atlantic Avenue, Rhode Island to Maine Avenues) will be deleted from the STIP. The design of the Atlantic Avenue corridor is going to 

be completed using TTF funding instead of STBGP-AC funds. Funding will be re-programmed to Atlantic City's Chelsea Section, Albany Avenue 

(DBNUM S1703) in FY 2020. 

SJTPO Policy Board approved the action through Resolution 2003-08.
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 23 SJTPO Action Taken On: 4/16/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 4/24/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 4/24/2020 (eSTIP approval by FHWA)

Request Made By: Atlantic City

DB # S1703 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 24 SJTPO Action Taken On: 4/20/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 4/20/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 4/20/2020 (eSTIP approval by FHWA)

Request Made By: NJ TRANSIT 

DB # T210 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 25 SJTPO Action Taken On: 5/1/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/7/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/14/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 11416 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 26 SJTPO Action Taken On: 5/1/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/7/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/14/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 12413 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

In DVRPC: Delays and increases NHPP funding for CON from $3.508 million in FY 20 by $0.032 million to $3.540 million in FY 2021. In SJTPO: Delays 

and increases NHPP funding for CON from $4.862 million in FY 2020 by $0.028 million to $4.890 million in FY 2021.

Transit Enhancements/Transportation Alternative Program (TAP)/Alternative 

Transit Improvements (ATI)

Atlantic City requested several amendments/modifications as a result of the Atlantic Avenue Road Safety Assessment findings and 

recommendations. As a result, Atlantic City has modified the project limits and schedule for their Atlantic Avenue projects.

Funding from the Atlantic Avenue, Rhode Island to Maine Avenues design project in FFY 2020 is being re-programmed to this project. The City 

requested additional funds to cover construction inspection services on this project.

SJTPO Policy Board approved the action through Resolution 2003-08.

NJ TRANSIT is requesting an administrative modification to increase the amount of $1.373M from $1.518M to $2.891M in the SJTPO area. The 

increase will support the funding for the Preventative Maintenance Bus prject in the grant application

Route 30, Atco Avenue to Route 206

In DVRPC: Delays and increases NHPP funding for CON from $7.896 million in FY 2020 by $3.674 million to $11.570 million in FY 2021. In SJTPO: 

Delays and increases NHPP funding for CON from $1.705 million in FY 2020 by $0.795 million to $2.5 million in FY 2021.

Route 40, Elmer Lake to Elmwood Avenue

Chelsea Section, Albany Avenue
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 27 SJTPO Action Taken On: 5/7/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/7/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/14/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 11414 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 28 SJTPO Action Taken On: 6/29/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 6/29/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T53E Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 29 SJTPO Action Taken On: 6/29/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 11/5/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 12/14/2020 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 30 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: 7/30/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 13323 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

The CON authorization for Route 130, Plant Street to High Hill Road (CR 662) came in at $21.405 million which is over the programmed amount and 

therefore requires a TIP MOD to increase CON so that the project can be authorized. This is a multi-MPO funded project CON programmed in the 

SJTPO region by $6.321 million.

Locomotive Overhaul

NJ TRANSIT is requesting a modification to decrease the funding under Section 5307 from T53E Locomotive Overhaul, moving the funding to T112 

Rail Rolling Stock Procurement in the amount of $9.091M.

Rail Rolling Stock Procurement

NJ TRANSIT is requesting a modification to increase the funding under Section 5307 from T112 Rail Rolling Stock Procurement by reducing funds 

from T53E Locomotive Overhaul in the amount of $9.091M.

Bridge Preventive Maintenance

Route 130, Plant Street to High Hill Road (CR 662)

NJDOT is requesting to increase STBGP-FLEX funding for EC in FFY 20 from $10M by $8.495M to $18.495M. The current total balance of this 

program is $34.504M, and the anticipated remaining FY 20 authorizations total $43M
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 31 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/30/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 17357 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 32 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/30/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 17358 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 33 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/30/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X154D Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 34 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/27/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/30/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 15335 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

There are no remaining FY 20 anticipated authorizations for this program, therefore NJDOT is requesting that funding be utilized for other 

STATEWIDE programmatic needs. Reduces STBGP-FLEX funding for EC in FFY 20 from $20 by $7M to $13M.

Sign Structure Replacement

NJDOT indicated that there are utility conflicts and is requesting the project be delayed to assist with fiscal constraint. Delays NHPP funding for CON 

in the amount of $6.8M from FFY 20 to FFY 22.

Bridge Maintenance Fender Replacement

There are no remaining FY 20 anticipated authorizations for this program, therefore funding will be utilized for other STATEWIDE programmatic 

needs. Reduces NHPP funding for ERC in FFY 20 from $14M by $13M to $1M. Reduces STBGP-FLEX funding for ERC in FFY 20 from $4M by $1.646M 

to $2.354M.

Bridge Maintenance Scour Countermeasures

There are no remaining FY 20 anticipated authorizations for this program, therefore NJDOT is requesting that funding will be utilized for other 

STATEWIDE programmatic needs. Reduces NHPP funding for ERC in FFY 20 from $5M by $4M to $1M. Reduces STBGP-FLEX funding for ERC in FFY 

20 from $4M by $3M to $1M.

Drainage Rehabilitation and Improvements
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 35 SJTPO Action Taken On: 7/15/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 8/19/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 8/26/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X03A Project Name:

Project Phase: (CON) Construction

Action Taken: Committee Modification

Action #: 36 SJTPO Action Taken On: 8/10/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: Cape May County

DB # X065 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 37 SJTPO Action Taken On: 8/11/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: Cape May County

DB # S1711 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 38 SJTPO Action Taken On: 8/14/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T08 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

This action was made in conjuction with Action 37. Reduction in SJTPO's FY 2020 Local CMAQ Initiatives Line Item in the amount of $0.519 million. 

Funding will be reprogrammed to DBNUM S1711 Pacific Avenue (CR 621), Fish Dock Road to Rambler Road in Cape May County (project later 

renamed with milepost changes to Pacific Avenue (CR 621), Madison Avenue to Rambler Road

Pacific Avenue (CR 621), Madison Avenue to Rambler Road

This action was made in conjuction with Action 36. This action adds $0.519M in CMAQ funds to the project to offset the shortfall. It is currently 

programmed with STBGP-B5K200K with a shortfall of federal funds identified by the county

Bus Support Facilities and Equipment

NJ Transit has requested that funds under FY20 Section 5337 are moved to FY20 Section 5339 in the amount of $0.500M. The funds will support the 

Bus Lifts project in the grant application.

Restriping Program & Line Reflectivity Management System

NJDOT is requesting a modification to increase the funding for the Restriping Program and Line Reflectivity Management System by $23.207 million. 

This amount includes $21.5 million in new "long life pavements" work to be authorized in August of this year and $1.707 million in the current 

negative balance.

Local CMAQ Initiatives
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 39 SJTPO Action Taken On: 8/14/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 10/30/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 40 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/9/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/23/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 11344 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 41 SJTPO Action Taken On: 9/14/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/17/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/18/2020 (eSTIP approval by FTA)

Request Made By: NJDOT

DB # S1711 Project Name:

Project Phase: CON (Construction)

Action Taken: Informational Modification

Action #: 42 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/15/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/18/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 14427 Project Name:

Project Phase: CON (Construction)

Action Taken: Informational Modification

Increase the CON cost to match that of the CON estimated. Increases NHPP funding for CON in FFY 20 from $18.2M by $3.25M to $21.5M

Pacific Avenue (CR 621), Madison Avenue to Rambler Road

Project limits reduced from Fish Dock Road to Rambler Road (mileposts 2.36-4.06) to Madison Avenue to Rambler Road (mileposts 2.74-4.06)

NJ Transit has requested to move funding from FY20 Section 5337 funds to FY20 Section 5312 funds in the amount of $0.020M. NJT is also adding 

language to the project description reflecting the new funding being added and it having a cash match. This modification will support the Access 

and Mobility Partnership project in the grant application.

ADA Curb Ramp Implementation

Project came in for DES authorization over stimated amount. Increases STBGP-FLEX funding for ERC in FFY 20 from $1M by $2.020M to $3.020M

Route 30 Bridge over Beach Thorofare

Transit Enhancements/Transportation Alternative Programming 

(TAP)/Alternative Transit Improvement (ATI)
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 43 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/15/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/29/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 99358 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 44 SJTPO Action Taken On: 9/16/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/17/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/18/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 14428 Project Name:

Project Phase:

Action Taken: Administrative Modification

Action #: 45 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/18/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/23/2020 (eSTIP approval pending by FHWA)

Request Made By: NJDOT

DB # 15343 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 46 SJTPO Action Taken On: 10/8/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 10/13/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 10/16/2020 (eSTIP approval by FTA)

Request Made By: Atlantic County

DB # S1706 Project Name:

Project Phase: CON (Construction)

Action Taken: Informational Modification

Increases CMAQ funding for ERC in FFY 20 from $15M by $5M to $20M

CR 559 Alternate (Ocean Heights Avenue), English Creek Avenue (CR 575) to 

Somers Point-Mays Landing Road (CR 559)

Expand the project limits from Milepost 7.54-8.79 to Milepost 5.3-9.49. Project name adjusted to reflect new project limits

Safe Routes to School Program

Adds TA-B5K200K funding for ERC in FFY 20 in the amount of $0.527M. A project in the DVRPC region eligible for TA-B5K200K has come in for 

authorization in the amount of $.527M, therefore a TIP MOD is needed to add this fund type in order to proceed with the authorization

Intelligent Traffic Signal Systems

Route 30, Bridge over Duck Thorofare

Changes NHPP funding for PE in FFY 20 to STBGP-L5K. Increases STBGP-L5K funding for PE in FFY 20 from $1.0M by $0.997M to $1.997M
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 47 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 11/5/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 12/7/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X07A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 48 SJTPO Action Taken On: 11/12/2020 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 11/30/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 12/4/2020 (eSTIP approval by FHWA)

Request Made By: City of Vineland

DB # X065 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 49 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 11/17/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJDOT

DB # 15420A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 50 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 11/24/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 12/4/2020 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 13323 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 51 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T08 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

NJ TRANSIT is requesting an administrative modification to move prior year funds to Fy2021 funding year. Funds in the amount of $0.050M of 

Section 5339 was obligated to the SJTPO area.

Increases STBGP-FLEX funding for ROW in FFY 21 from $0.5M by $1.072M to $1.572M

Bridge Preventative Maintenance

Changes $16.006M of NHPP funding for EC in FFY 21 to STBGP-FLEX

Local CMAQ Initiatives

Addition of $0.6000 million of STBGP-B5K200K in FFY 2021 from S044 SJTPO Future Projects, supplementing the CMAQ fund type in the same year 

for Landis & Mill, Landis & Orchard Traffic Signal Upgrade project in the city of Vineland.

Bus Support Facilities Equipment

Bridge Inspection

Changes $2M of NHPP funding for EX in FFY 21 to STBGP-OS-BRDG

ADA South, Contract 1 with ROW
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 52 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T39 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 53 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T53E Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 54 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T111 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 55 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

NJ TRANSIT is requesting an administrative modification to move prior years funds to FY2021 funding year. Funds in the amount of $2.266M was 

obligated to Section 5339 in the SJTPO area.

Rail Rolling Stock Procurement

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $9.091M was 

obligated to Section 5307 in the SJTPO area. Funds in the amount of $1.550M was obligated to CMAQ in the SJTPO area. 

Preventative Maintenance-Rail

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $2.138M was 

obligated to Section 5307 in the SJTPO area. Funds in the amount of $0.430M was obligated in Section 5337 in the SJTPO region.

Locomotive Overhaul

NJ TRANSIT is requesting modification to move prior year funds to FY2021 funding year. Funds in the amount og $4.308M was obligated to Section 

5337 in the SJTPO area.

Bus Acquisition Program
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 56 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 57 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T150 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 58 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T151 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 59 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T170 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $0.511M was 

obligated to Section 5310 in the SJTPO area.

Section 5311 Program

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $0.301M was 

obligated to Section 5311 in the SJTPO area.

Cumberland County Bus Program

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $1.020M was 

obligated to Section 5307 in the SJTPO area.

Preventive Maintenance-Bus

NJ TRANSIT is requesting an administrative modification to move prior year funds to FY2021 funding year. Funds in the amount of $8.446M was 

obligated to Section 5307 in the SJTPO area.

Section 5310 Program
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 60 SJTPO Action Taken On: 2/3/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FTA)

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 61 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 2/22/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/1/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 99327A Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 62 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 2/22/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/1/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 99327A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 63 SJTPO Action Taken On: 2/24/2021 (eSTIP approval with SJTPO Policy Board)

NJDOT Action Taken On: (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: SJTPO

DB # X065 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Resurfacing, Federal

Adds STBGP-FLEX funding for ERC in FFY 21 in the amount of $1.739M

NJ TRANSIT is requesting an administrative modificatin to move prior year funds to FY2021 funding year. Funds in the amount of $2.347M was 

obligated to Section 5337 in the SJTPO area. Funds in the amount of $0.020M was obligated to Section 5312 in the SJTPO area.

Resurfacing, Federal

A project (Route 54, Atlantic City Expressway to Route 30 (Whitehorse Pike)) has come in for DES authorization. This project is located on the STP 

and is eligible for STBGP-FLEX funds. A TIP MOD is needed to add STBGP-FLEX funds to the SJTPO region

Local CMAQ Initiative

SJTPO is reducing its CMAQ line item by $1.096 million in Federal Fiscal Year 2021, which will be flexed to NJ TRANSIT for the purchase of 

paratransit vehicles. There will be a corresponding action to add $1.096 million to DBNUM T150

Transit Enhancement/Transportation Alternative Program (TAP/Alternative 

Transit Improvement (ATI)

Page 16 of 22



Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 64 SJTPO Action Taken On: 3/11/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 2/25/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/19/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Committee Modification

Action #: 65 SJTPO Action Taken On: 3/4/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 3/2/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 3/23/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 13323 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 66 SJTPO Action Taken On: 4/19/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 4/26/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/13/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 67 SJTPO Action Taken On: 4/19/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 4/26/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/13/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

NJ TRANSIT is requesiting an administrative modification in the SJTPO area to increase funding under Section 5307 in the amount of $6.952M, 

brining the amount to $7.290M. Funds come from T135 Preventative Maintenance Bus

Preventative Maintence-Bus

NJ TRANSIT is requesting an informational modification in the SJTPO area to move funds from Section 5307 to Section 5337 in the amount of 

$4.503M bringing the total amount for Section 5337 to $4.503M

Changes $1.528M of NHPP funding for EC in FFY 21 to STBGP-FLEX. Increases STBGP-FLEX funding for EC in FFY 21 from $1M by $12.8M to $13.8M. 

For a total STBGP-FLEX increase of $14.328M and a total programmed amount of $15.328M.

Bridge Preventative Maintenance

Increases STBGP-FLEX funding for EC in FFY 21 from $26.006M by $7.225M to $33.231M. Changes $8.994M of NHPP funding for EC in FFY 21 to 

STBGP-FLEX, for a total of $42.225M of STBGP-FLEX

Rail Rolling Stock Procurement

Pavement Preservation
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 68 SJTPO Action Taken On: 4/19/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 4/26/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/13/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T150 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 69 SJTPO Action Taken On: 4/23/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/10/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/14/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 70 SJTPO Action Taken On: 5/20/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 6/4/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 6/4/2021 (eSTIP approval by FHWA)

Request Made By: Atlantic County

DB #

S1706

Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 71 SJTPO Action Taken On: 5/27/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJDOT

DB # 13323 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Minor Amendment

Bridge Prevenative Maintenance

NJDOT is seeking to increase funding for EC in FFY 21 from $0.00M by $24.478M to authorize three Maintenance Bridge Painting contracts. 

Contract 2020-1 is for four bridges in Morris County, Contract 2020-2 is for 11 bridges in Mercer, Monmouth, and Ocean Counties, and Contract 

2020-3 is for eight bridges in Burlington and Camden Counties. As a Statewide line item, SJTPO must act on this amendment, despite not hvaing any 

projects related to the action itself.

On behalf of Atlantic County, SJTPO is making available HWIZ905-AC funds in the amount of $0.326730 million. This will increase the programmed 

amount from $1.57 million to $1.896 million. The increase in funding is required as a result of the updated preliminary Engineers Estimate.

Pavement Preservation

Increases NHPP funding for EC in FFY 21 from $2.472M by $6.999M to $9.471M

Section 5310 Program

NJ TRANSIT is requesting an administrative modification in the SJTPO area to add funding to CMAQ/5310 in the amount of $1.096M

CR 559 Alternate (Ocean Heights Avenue), English Creek Avenue (CR 575) to 

Somers Point-Mays Landing Road (CR 559)
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 72 SJTPO Action Taken On: 5/20/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJDOT

DB # 17357 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Committee Action

Action #: 73 SJTPO Action Taken On: 5/20/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJDOT

DB # 17358 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Action

Action #: 74 SJTPO Action Taken On: 5/20/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/21/2020 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 5/26/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X03A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Action

Action #: 75 SJTPO Action Taken On: 5/27/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/27/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 6/14/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 17390 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

NJDOT is seeking to reduce NHPP funding for ERC in FFY 21 from $5M to $1M, in NHPP funding. NJDOT is also seeking to reduce STBGP-FLEX funds 

from $4M to $1M

Restriping Program & Line Reflectivity Management System

Increases STBGP-FLEX funding for EC in FFY 21 from $17M by $6.349M to $23.349M

Local Freight Impact Fund

Informational action to modify the STIP by updating the air aquality code from NRS (Not Regionally Significant) to To Be Determinted (TBD), as a 

result of various projects that are selected via this program

Bridge Maintenance Fender Replacement

NJDOT is seeking to reduce NHPP funding for ERC in FFY 21 from $14M to $1M. STBGP-FLEX will also be reduced from $4M to $1M. These 

resources will be used to fund the project increase associated with DBNUM 13323

Bridge Maintenance Scour Countermeasures
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 76 SJTPO Action Taken On: 5/27/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 5/27/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 6/14/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X186B Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 77 SJTPO Action Taken On: 6/1/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 6/1/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 6/16/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB #

T210

Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 78 SJTPO Action Taken On: 6/1/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 6/1/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 6/16/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 79 SJTPO Action Taken On: 7/6/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/12/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/20/2021 (eSTIP approval by FTA)

Request Made By: Cape May County

DB #

S2002

Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Action

Cape May County Fare Free Transportation -- Bus Facilities Infrastructure 

Improvement Project

FTA requires that all funds be shown in the same fiscal year the grant application is being submitted

Local Aid, State Transportation Infrastructure Bank

NJ TRANSIT is requesting a modification to increase T112 in the SJTPO area in the amount of $2.685M. Funds are from SJTPO area T210 Section 

5307 in the amount of $2.347M and Section 5337 in the amount of $0.338M

NJ TRANSIT is requesting a modification to move funding fro T210 in the SJTPO area Section 5337 to Section 5307 in the amount of $0.338M. Funds 

from Section 5307 will be decreased and moved to T112 Section 5307 in the amount of $2.685M

Rail Rolling Stock Procurement

Transit Enhancements/Transportation Alternative Program (TAP)/Alternative 

Transit Improvements (ATI)

Informational action to modify the STIP by updating the air aquality code from NRS (Not Regionally Significant) to To Be Determinted (TBD), as a 

result of various projects that are selected via this program
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action #: 80 SJTPO Action Taken On: 7/15/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 7/16/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 7/19/2021 (eSTIP approval by FTA)

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (EC) Design and Construction

CAP?

Action Taken: Informational Modification

Action #: 81 SJTPO Action Taken On: 8/13/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 8/18/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 8/20/2021 (eSTIP approval by FTA)

Request Made By: Atlantic City

DB # S1916 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Action

Action #: 82 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 8/31/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/9/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 03304 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 83 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 8/31/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/9/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # 17357 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 84 SJTPO Action Taken On: (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: 9/8/2021 (eSTIP approval by NJDOT)

FHWA/FTA Action Taken On: 9/9/2021 (eSTIP approval by FHWA)

Request Made By: NJDOT

DB # X201 Project Name:

Project Phase: (EC) Design and Construction

Bridge Maintenance Fender Replacement

Changes $1M of STBGP-FLEX funding for ERC in FFY 21 to NHPP. Increases STBGP-FLEX funding for ERC in FFY 21 from $2M by $5M to $7M. There is 

a potential authorization that would utilize this program, funding increased in anticipation of possible FY 21 submission

Bridge Deck/Superstructure Replacement Program

Changes $4M of STATEWIDE NHPP funding for ERC in FFY 21 to NJTPA NHPP. Increases NHPP funding for ERC in FFY 21 from $29.472 by $5M to 

$34.472M. Increased program funding for the potential FY 21 authorization of a project (Rt 23, Bridges over NYS&W RR) located in the NJTPA 

region

Atlantic Avenue, Tennessee to Maine Avenues

Change milepost from 7.15-8.15 to 7.11-8.10

Guiderail Upgrade

Preventative Maintenance - Bus

NJ TRANSIT is requesting an informational modification to move funding from Section 5307 to Section 5337 in the amount of $0.027M in the SJTPO 

area
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Summary of TIP Amendment and Modification Actions SJTPO FY 2020-2029

Action Taken: Informational Modification

Action #: 85 SJTPO Action Taken On: 9/30/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJ TRANSIT

DB # T151 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Action

Action #: 86 SJTPO Action Taken On: 9/30/2021 (eSTIP approval by SJTPO Executive Director)

NJDOT Action Taken On: (eSTIP approval pending by NJDOT)

FHWA/FTA Action Taken On: (eSTIP approval pending by FHWA)

Request Made By: NJ TRANIST

DB # T150 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Action

Section 5311 Program

NJ TRANSIT is requesting an administrative modification to increase funding in the amount of $0.215 in the SJTPO area. This increase will correct 

the prior year funding amount. The amount shown in the STIP/TIP was $0.301M but should be $0.516M

Section 5310 Program

NJ TRANSIT is requesting an administrative modification to increase funding in the amount of $0.175 in the SJTPO area. This increase will correct 

the prior year funding amount. The amount shown in the STIP/TIP was $0.511M but should be $0.686M

A project, Guiderail Repalcement South, Contract 2019-3, has come in for authorization utilizing this program. This project is not eligible to utilize 

NHPP funding, therefore the funding must be changed to STBGP-FLEX
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